


Bond Update

October 9, 2017

Bond Summary:



Total Expenditures to Date

- \$71,320,000 Bond
- \$66,558,766 Encumbered
- 93% Of Total

Schedules

- **Package A** (Jones, RR, CTE, & Ag.)
 - \$37,744,240 Contract
 - Complete
- **Package D** (HVAC Junior High West / Schultz)
 - \$8,579,736 Contract
 - Complete
- **Package E 1** (Re-Roof Junior High School East)
 - \$780,130 Contract
 - Complete
- **Package E 2** (Junior High School East HVAC)
 - \$2,136,334 Contract
 - Complete

Package A: (Jones, Roberts Road, CTE/Ag)



- **Outstanding work**
 - HVAC pumps (Jones)
 - Door locks (Jones and Roberts Road)
 - Hydromulching / Weeding (Jones)
 - Sound (Jones and Roberts Road)
 - Spray booth (High School)

H.T. JONES
ELEMENTARY SCHOOL





★ SI
★ PRACTICAMOS Y
★ ESCUCHAMOS
★ NUESTRA
★ COMUNICACIÓN
★ HABLAREMOS BIEN!

BIENVENIDOS
A
NUESTRO





505

EXIT

WELCOME TO THE WORLD OF LEARNING

STUDENT CENTER

05/10/10

WELCOME TO THE WORLD OF LEARNING

WELCOME TO THE WORLD OF LEARNING

WELCOME TO THE WORLD OF LEARNING

WELCOME TO THE WORLD OF LEARNING







CTE BUILDING





We all need
BLURT
to be the



112
CLASSROOM



Mrs
Goldman



WELCOME TO
Our Neck
of the Woods



Package D: (Junior High School West HVAC / Schultz HVAC)



- **Outstanding work**
 - Replace two lights (Schultz)
 - Repair cycling A/C unit (Schultz)
 - Repair broken door (WJHSW)

FINE ARTS
HALL

SJH
Buildings

AE





AED CBA

No Guns
No Alcohol

Package E2: (Junior High School HVAC Replacement/Relocation)



- **Outstanding work**
 - Install two lights



Package E1: (Junior High School East Roof Replacement)



- **Outstanding work**
 - None

Thank You . . .

