
Bond Update 
March 6, 2017 

 



Bond Summary: Total Expenditures to Date 
Å $71,320,000 Budget 

Å $63,985,471 Encumbered 

Å 90%  Of Total 
 

Schedules 
Å Package A (Jones, RR, CTE, & Ag.) 

Å $37,744,240 Contract 

Å On Schedule 

Å Complete by Fall 2017 

Å Package D (HVAC Junior High West / Schultz)  
Å $8,579,736 Contract 

Å On Schedule  

Å Complete by Fall 2017 

Å Package E 1(Re-Roof Junior High School East) 
Å $800,000 Budget 

Å On Schedule  

Å Complete by Fall 2017 

Å Package E 2(Junior High School East HVAC) 
Å $700,000 Budget 

Å On Schedule  

Å Complete by Fall 2017 

 
 

 

 

 

 

 

 

 

 



Å Budget Review 
Å $37,744,240  Contract Amount 

Å $17,239,982 Billed to Date (45.7%) 

 

 

 

 

 

 

 

Package A: (Jones, Roberts Road, CTE/Ag) 



Jones Elementary School: 
Å Project Update 

Å Roofing 95% complete 

Å Masonry 80% complete 

Å Exterior doors & windows underway 

Å Sound & data wiring 50% Complete 

Å HVAC 60% complete 

Å Ceiling Grid being installed 

Å Walls being primed 

Å Ceramic tile being installed 

Å Schedule 
Å Approximately 1 week behind 

Å 25 rain delays claimed (as of 3/2/17) 

Å On schedule for Fall 2017 open 

Å Look Ahead 
Å Continue masonry, AC, electrical etc. 

Å Masonry wall base 

Å Sidewalks 

Å Lights 

Å Paint 
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Roberts Road Addition: 
Å Project Update 

Å Brickwork near complete 

Å Metal roofing near complete 

Å Exterior window frames underway 

Å Tape and floating complete 

Å Schedule 
Å Ahead of schedule by 1 week 

Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Prime and paint 

Å Ceiling grids 

Å Complete framing 

Å Ceramic tile 

Å Mechanical room abatement 
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High School CTE & Ag: 
Å Project Update 

Å Fine grading underway 

Å Exterior doors underway 

Å Walls primed 

Å Ceramic tile underway 

Å Schedule 
Å Ahead of Schedule by 3 weeks 

Å On Schedule for May 2017 Open 

Å Look Ahead 
Å Ceiling grid 

Å Paint 

Å Fire sprinkler 

Å HVAC grilles 
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Package D: (Junior High School West HVAC / Schultz HVAC) 

Å Project Update 
Å Equipment being ordered 

Å Coordination 

Å Budget Review 
Å $5,724,633 JHSW 

Å $2,855,103 SJHS 

Å Schedule 
Å Begin work May 26, 2017 

Å Complete work August 15, 2017 

Å Look Ahead 
Å Meet to coordinate 

Å Furniture move 

Å Technology move 

Å Asbestos abatement 

Å Construction 

Å Move back 

Å Start work 

 

 

 

 

 

 

 



Package E1: (Junior High School East Roof Replacement) 

Å Project Update 
Å Engineering currently underway 

Å Budget Review 
Å $800,000 Not-To-Exceed Budget 

Å Schedule 
Å Summer 2017 

Å Look Ahead 
Å Finalize design and contract 

Å Begin construction May 26, 2017 

 

 

 

 

 

 



Package E2: (Junior High School HVAC Replacement/Relocation) 

Å Project Update 
Å Engineering currently underway 

Å Asbestos inspection 

Å Equipment sizing 

Å Plan layout 

Å Budget Review 
Å $700,000 Budget 

Å Schedule 
Å Summer 2017 

Å Look Ahead 
Å Finalize design and contract 

Å Begin construction May 26, 2017 

 

 

 

 

 

 




