
Bond Update 
September 11, 2017 

 



• Project Update 
• Painting complete 

• Flooring prep underway 

• HVAC complete 

• Ceiling grid complete 

• Electrical near complete 

• Schedule 
• On Schedule for Fall 2017 Open 

• Anticipated finish 8/24 

• Look Ahead 
• Flooring  

• Electrical 

• Paint booth 

• Move-in 

 

 

 

 

 

 

 

 
 
 
 

GAMMA CONSTRUCTION 
Ricki Barnett 
Steve Casares 
Jesse Schaunaman 
 
VLK ARCHITECTS 
Todd Lien 
Melissa Flemming 
Jeremy Caballero 
Robert McDonough 



High School CTE & Ag: 
• Project Update 

• Painting complete 

• Flooring prep underway 

• HVAC complete 

• Ceiling grid complete 

• Electrical near complete 

• Schedule 
• On Schedule for Fall 2017 Open 

• Anticipated finish 8/24 

• Look Ahead 
• Flooring  

• Electrical 

• Paint booth 

• Move-in 

 

 

 

 

 

 

 

 
 
 
VLK ARCHITECTS   GAMMA CONSTRUCTION   
Todd Lien  Ricki Barnett 
Jeremy Caballero  Jesse Schaunaman 
Robert McDonough 



 
 
 
VLK ARCHITECTS   GAMMA CONSTRUCTION   
Todd Lien  Ricki Barnett 
Jeremy Caballero  Chris Crawley 
Robert McDonough 



 
 
 
VLK ARCHITECTS   STEWART BUILDERS  
Todd Lien  Tommy Bertrand 
Jeremy Caballero  Marc Lee 
Mike Sadler 



Package D: (Junior High School West HVAC / Schultz HVAC) 

• Project Update 
• Both projects complete 

• Budget Review 
• $5,724,633 JHSW 

• $112,528.55 CO#1 JHSW 

• $2,855,103 SJHS 

• Look Ahead 
• Complete move-in 

• Punch list 

• Final clean 

• Demonstrations 

 

 

 

 

 

 

 

 
 
 
CMTA ENGINEERS  KNA CONSTRUCTION   
Mark Seibert  Toby Null 
Greg Gehrt 



Package D: (Junior High School West HVAC / Schultz HVAC) 

• Project Update 
• Both projects complete 

• Budget Review 
• $5,724,633 JHSW 

• $112,528.55 CO#1 JHSW 

• $2,855,103 SJHS 

• Look Ahead 
• Complete move-in 

• Punch list 

• Final clean 

• Demonstrations 

 

 

 

 

 

 

 

 
 
 
CMTA ENGINEERS  KNA CONSTRUCTION   
Mark Seibert  Toby Null 
Greg Gehrt 



Package E2: (Junior High School HVAC Replacement/Relocation) 

• Project Update 

• HVAC system complete 

• Move-in underway 

• Budget Review 
• $2,136,334 Contract 

• Schedule 
• Summer 2017 

• Look Ahead 
• Door hardware 

• HVAC balancing/controls 

• Final clean 

 

 

 

 

 

 

 
 
 
PFLUGER ARCHITECTS  KNA CONSTRUCTION   
Michelle Dudley   Toby Null 
Martin Brennan 
    STEWART BUILDERS 
    Tommy Bertrand 
 



Thank You . . .  


